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1  INTRODUCTION 
 

1.1 This Progress Report provides an update on various related developments and 
programmes of the Public Engagement Stage of the URS Review up to 31 March 
2009. 

 
1.2 Progress update will continue to be reported as per the Inception Report format, 

i.e. activities are categorised into 2 parts: (a) those that are specified in the tender 
document (to be referred to as “standard programmes”), and (b) a number of 
innovative and value-added programmes proposed by AWC (to be referred to as 
“innovative programmes”). 

 
 
2 STANDARD PROGRAMMES 

 
2.1 Management of submissions of public opinions 

 
2.1.1 At present, submissions of public opinions on the URS Review are either 

directed to the authorities or via the URS Review website.  Such views and 
suggestions are consolidated on a daily basis by AWC, which are sent to the 
Hong Kong Institute of Asia-Pacific Studies, Chinese University of Hong 
Kong, for analysis purpose.  

 
2.2 Announcement of Public Interest (“API”) 
 

2.2.1 The API is proposed to be modified and will be re-launched with “call for 
action” information, encouraging public participation on the road shows, 
public forums and topical discussions at the end frame, to be released 
(tentatively) in May 2009. 

 
2.3 Website revamp 

 
2.3.1 The maintenance and uploading of information onto the website is done on a 

daily basis, whilst the e-Forum is monitored as many as three times a day. 
 

2.3.2 The betterment of the introduction of the upcoming public engagement 
activities is in progress, with the topical discussions, road shows and public 
forums combined to provide details for the public and call for their active 
participation.  This will form part of the publicity programme of the Public 
Engagement Stage activities. 

 
2.3.3 Regarding the online enrolment of the aforesaid activities, pending approval 

of the estimated cost to be incurred by the URA, the website contractor will 
proceed with the design and programming accordingly. 

 
2.4 Overseas study visit 

 
2.4.1 The Tokyo visit report has been completed. 
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2.4.2 The trip to Shanghai was conducted successfully from 26 to 28 March.  A 
report is being prepared by AWC, which will be submitted to DEVB and URA 
for comments.  Photos from the trip will be selected by AWC for uploading 
onto the URS Review website.  

 
2.5 URS Review road shows / booklet 

 
2.5.1 All venues for the road shows have been confirmed (except for the 5th and 

6th).  The first road show will be held on 7 May 2009.  Please see Annex 1 
for details of the schedule.  

 
2.5.2 Draft Chinese version of the display panels of the road shows have been 

submitted to the DEVB and URA for approval. 
 

2.5.3 Tender for the design and production of the exhibitions has been granted to 
Kent Design. 

 
2.5.4 The draft Chinese version of the contents of the booklet have been 

submitted to the DEVB and URA for approval.  English translation is 
prepared. 

 
2.5.5 AWC believes that producing one Chinese and one English booklet is more 

appropriate and environmentally friendly.  AWC will provide comparison 
quotations for DEVB’s and URA’s consideration. 

 
2.5.6 AWC will liaise with the design house to come up with cover and inside page 

designs for DEVB’s and URA’s consideration. 
 

2.5.7 Souvenir for the road shows has been confirmed and production is in 
progress. 

 
2.5.8 “Discussion Café” proposed to be renamed as “Idea Corner”, capitalising on 

the brand name ‘Idea Shop’. . 
 

2.6 Public forums 
 

2.6.1 Dates and time of all public forums have been confirmed.  AWC is 
contacting more NGOs and schools for suitable venues.  Please see 
Annex 1 for details of the schedule. 

 
2.6.2 Collaboration with DCs is in progress, invitation letters have been sent out to 

DCs and AWC will follow up with DCs 
 

2.7 Topical discussions 
 

2.7.1 DEVB has circulated the confirmed topics.  Please see Annex 2 for details 
of the topics and the schedule. 

 
 



 

                              
      

Page 4 of 5 

2.7.2 Most sessions will take place at the Idea Shop; but for those sessions which 
may attract a high turn-up, larger venues have been booked such as The 
Joint Professional Centre and Hong Kong Federation of Youth Group. 

 
 

3 INNOVATIVE PROGRAMMES 
 

3.1 Partnering organisations 
 

3.1.1 The Partnering Organisation Programme is implemented in two phases.  
Phase 1 is for proposed projects covering the period from February to June 
2009.  Nine projects, proposed by professional institutes, youth 
organisations, community groups and schools, have been approved (see 
Annex 3 for details of Phase 1 Partnering Organisations).  DEVB, URA and 
AWC will provide support to those partnering organisations.  Hong Kong 
Federation of Youth Group is planning to host an event at the Idea Shop on 
16 April, and is inviting DEVB and URA representatives to take the 
participants for a tour in Wan Chai.  

 
3.1.2 Phase 2 Partnering Organisation Programme is scheduled for launching in 

mid- to end April.  Related documents will be uploaded onto the URS 
Review website for public’s reference and use. 

 
3.1.3 AWC intends to send invitations to schools, professional institutes HKCSS 

and charitable institutions and trusts, which are exempt from tax under 
section 88 of the Inland Revenue Ordinance, for application to the Phase 2 
Partnering Organisation Programme.  

 
3.1.4 Steering Committee members are invited to help introduce the Programme 

to organisations and schools that may be interested. 
 

3.2 Mass media – Commercial Radio 1 (CR1) 
 

3.2.1 A series of 90-second info-segments on various topics related to the URS 
will be broadcast frequently for four weeks, then a series of weekly half-hour 
sponsored radio programmes will be broadcasted for five weeks.  This will 
be followed by another nine weeks of info-segments and weekly half-hour 
programmes in similar formats.  Please see Annex 4 for schedule of the 
radio programmes and info-segments. 

 
3.2.2 The first 90-second info-segment was launched on 30 March.  A new one 

each week will be broadcast until end April. 
 
3.2.3 Planning for the 10 sessions of 30-minute sponsored programme is in 

progress.  The programme host will be Fung Chi-fung and up to 2 guests 
will be invited to appear in each session for different discussion topics.  The 
first programme is scheduled on 27 April.  
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3.3 Idea Shop 
 

3.3.1 In order to fully utilise the Idea Shop, subject to budget availability, AWC is 
initiating to host activities and the target audiences will be NGOs and 
schools. 

 
3.4 Newspaper advertisements 
 

3.4.1 AWC suggested placing advertisements in selected local newspapers to 
publicise the series of public engagement activities in the Public 
Engagement Stage. 

 
3.4.2 The current plan is to place advertisements before the commencement of 

the first road show.  Suggested papers are: Apple Daily, Oriental Daily, 
Metro, and SCMP. 

 
3.5 Overall advertising plan 
 

3.5.1 The advertising plan has been drafted and will be discussed with the DEVB 
and URA.  The plan is to be rolled out by early May. 

 
3.6 Inter-school competition 
 

3.6.1 Proposals for inter-school debates and video shooting competitions will be 
submitted for discussion.  

 
3.7 Telephone survey 
 

3.7.1 AWC proposed that the survey be conducted near the end of the Public 
Engagement Stage so that the public may have a better understanding of 
the subject matter and give well-informed views/recommendations after 
having participated in all the public engagement activities. 

 
3.7.2 AWC is presently working on the questionnaire.  The confirmed contents of 

the display panels will be sent to the CUHK in early April for this purpose. 
 
4 MISCELLANEOUS 
 

4.1 Report writing 
 

4.1.1 AWC submitted the draft Envisioning Stage Report to the DEVB and URA 
for comments and clearance in early April. 

 
 

x x x 



Annex 1 
 

Urban Renewal Strategy Review – Public Engagement Stage 
Preview of Coming Events  

 
Tentative Date Major Events 

 
Tentative Venue 

Early May  
 

Road Show 1 Kowloon West – Mong Kok 

Mid May 
 

Road Show 2
 

Kowloon West – Sham Shui Po

End May 
 

 
Series 1 

Public Forum 1 Kowloon West – Tsim Sha Tsui

Mid June 
 

Road Show 3
 

HK Island – Causeway Bay 

End June 
 

Road Show 4 HK Island – Central 

Mid July 
 

 
Series 2 

Public Forum 2 HK Island – Wan Chai 

End August 
 

Road Show 5
 

Kowloon East – Wong Tai Sin 

Early September 
 

Road Show 6
 

Kowloon East – Kowloon Bay

Mid September 
 

 
Series 3 

Public Forum 3 Kowloon East – Kwun Tong 

End September 
 

Road Show 7 Tsuen Wan – Kwai Fong 

Mid October 
 

Road Show 8
 

Tsuen Wan – Tsuen Wan 

End October 
 

 
Series 4 

Public Forum 4 Tsuen Wan – Tsuen Wan 

End November Public Forum 5 HK Island – Wan Chai 
 

 
Remarks: 

 Road shows: Thursday to Monday (tentative) 
 Public forums: Saturday afternoon (tentative) 
 Details of the events will be announced later.  Tentative dates and locations may be subject 

to change. 



Annex 2 
 

Urban Renewal Strategy Review – Public Engagement Stage 
 

Topical Discussions 
 

Topical Discussion Proposed Venue Topic 
Topical Discussion 1 
(May 16) 

The Hong Kong Federation of Youth 
Group Building  
 

Redevelopment vs Rehabilitation 

Public Forum 1 (May 30) 

Topical Discussion 2 
(June 13) 

Idea Shop 
 

Heritage Preservation & Revitalisation 

Topical Discussion 3 
(June 27) 
 

Idea Shop 
 

Private vs Public Sector Participation in 
Redevelopment 

Topical Discussion 4 
(July 4)  

Joint Professional Centre  Compensation & Rehousing Policies 

Public Forum 2 (July 18) 

Topical Discussion 5  
(Aug 1) 

Duke of Windsor Social Service 
Building  

Owners Participation in Redevelopment 

Topical Discussion 6 
(Aug 15) 

Idea Shop 
 

Public Engagement 

Public Forum 3 (Sept 12) 

Topical Discussion 7 
(Sept 26) 

Idea Shop Social Impact Assessment and Social Services 
Team 

Public Forum 4 (Oct 17) 

Topical Discussion 8 
(Oct 31) 

Idea Shop 
 

Financing Urban Renewal 

Idea Shop 

Scout Association of Hong Kong  

Topical Discussion 9 
(Nov 14) 

Joint Professional Centre Theatre 

(TBC) 

Public Forum 5 (Nov 21) 

Idea Shop 

Scout Association of Hong Kong 

Topical Discussion 10  
(Dec 05) 

Joint Professional Centre Theatre 

(TBC) 
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Annex 3 
 

Urban Renewal Strategy Review – Public Engagement Stage 
 

Partnering Organization Programme 
Phase 1 Activities Overview 

 
Name of 
Organization 

Chartered Institute of Architectural Technologists – Hong Kong Centre 
The Institute of Hong Kong Architectural Technologists 

Project Name How to strike a balance among Redevelopment, Rehabilitation, 
Revitalization and pReservation (4R) in Urban Renewal 

Programme Details A forum will be held to discuss how to strike a balance among 
Redevelopment, Rehabilitation, Revitalization and pReservation (4R) in 
Urban Renewal.  Hong Kong Institute of Vocational Education students 
and their members will be invited to participate in the forum. 

Implementation 
Schedule 

April 2009 

 
 
Name of 
Organization 

ELCHK Lutheran Secondary School 

Project Name 「市區更新你我他」(Chinese only) 
Programme Details Organize project-based learning activities under the topic of Urban 

Regeneration to increase students’ awareness and participation in Hong 
Kong’s urban renewal and cultural conservation.  Activities include 
briefing session, case studies and topical activities.  The objective is to 
build up students’ awareness on sustainability, national identity and sense 
of belonging to Hong Kong. 

Implementation 
Schedule 

March – May 2009 

 
 
Name of 
Organization 

The Chartered Institute of Building (Hong Kong) 

Project Name Urban Renewal – The Opportunity and Challenge to Construction 
Professionals 

Programme Details Set up 2 Continuing Professional Development (CPD) Events under the 
programme for their members and keep them updated on the latest urban 
renewal development. 

Implementation 
Schedule 

April – November 2009 (TBC) 
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Name of 
Organization 

Hong Kong Institute of Real Estate Administrators (HIREA) 

Project Name Comprehensive Review of the Urban Renewal Strategy 
Programme Details Engage the various professional groups within the HIREA in the Review 

process and encourage active participation through a series of Professional 
Engagement programmes, e.g. seminars and questionnaires. 

Implementation 
Schedule 

March – June 2009 (TBC) 

 
 
Name of 
Organization 

Hong Kong Institute of Land Administration 

Project Name Land Administration Views on Urban Renewal Strategy (URS) 
Programme Details Invite members and university students to participate in seminar and 

workshop to share their knowledge and experience on Urban Renewal, 
and provide suggestions for the Review. 

Implementation 
Schedule 

TBC 

 
 
Name of 
Organization 

Roundtable Community Ltd 

Project Name Urban Re-Creation – a Junior Journalist Project 
Programme Details The program is designed to encourage Secondary students to think and 

explore the different aspects of Hong Kong’s renewal areas, and examine 
the future of URS review through learning the skills of news reporting, 
writing and photography, as well as conducting site visits at various areas 
under renewal.  Reporters, photographers, scholars, residents in renewal 
areas or urban planners will be invited to explain the concept and policies 
of urban renewal.  Participants can focus their studies according to their 
own interests in urban renewal.  The submission made by the participants 
will be commented and modified by professionals and the final version 
will be uploaded onto the organization’s website. 

Implementation 
Schedule 

March – August 2009 
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Name of 
Organization 

Leadership 21, The Hong Kong Federation of Youth Groups 

Project Name The Eleventh Youth in LegCo: Basic Certificate Course for Youth 
Community Leaders 

Programme Details High school students are invited to participate, experience and learn about 
the principles for policy discussions in LegCo.   Students will learn 
more about URS Review through workshops, community visits and 
seminars. 

Implementation 
Schedule 

February – May 2009 

 
 
Name of 
Organization 

Community Cultural Concern 

Project Name Exhibition and Seminar on Alternative Urban Renewal 
Programme Details Workshops will be organized to increase general public’s knowledge on 

Western cities and Hong Kong’s urban renewal case, through which 
valuable experiences can be gained and general public’s vision and
imagination on urban renewal can be widened.  Feedbacks collected 
from participants will become important reference materials for Hong 
Kong’s URS Review.  

Implementation 
Schedule 

May 2009 

 
 
Name of 
Organization 

HKICC Lee Shau Kee School of Creativity 

Project Name 再建九龍城 (Chinese Only) 
Programme Details This programme aims to stimulate students’ interests in their surroundings 

through learning Kowloon City’s special architectural features. 
Workshops, exhibitions and forums will be organized to increase their 
knowledge in Kowloon City’s geographical conditions and changes in 
community. 

Implementation 
Schedule 

June 2009 
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Annex 4 
 

Urban Renewal Strategy Review – Public Engagement Stage 
 

Info-Segment and Radio Programme  
 
 

Date  Topic 
 

 
90-sec Info-segment  
 
30/3 URAO, URA, URS and URS Review 

 
 

6/4  People-centred approach 
 

13/4  The 4Rs 
 

20/4  An ambitious programme 
 

 
30-min Radio Programme  
 

27/4  Vision and scope of urban regeneration  
 

4/5  Redevelopment vs rehabilitation  
 

11/5  Heritage preservation vs revitalization  
 

18/5  Stakeholders’ roles 
 

25/5  Overseas experience on the above topics 
 

 
90-sec Info-segment  
 
26/5 Public engagement 

 
2/6 Land acquisition 

 
9/6 Social impact assessment and social service team  

 
16/6 Self-financing principle 
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Date  Topic 
 

 
30-min Radio Programme  
 
22/6  Compensation and rehousing Policies  

 
29/6  Public engagement 

 
6/7 Social impact assessment and social service teams 

 
13/7  Financing urban renewal  

 
20/7 Overseas experience on the above topics 

 
 
 
 


